

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O. Rt. No. 49, Revenue (DM.III) Department, Dated: 02.03.2013- Amendment to the G.O - Issued.

=====

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 40.

Dated: 28.02.2015.

Read the following:-

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012.
2. GO. Rt. No. 49 (Revenue DM III) Department, Dated 02.03.2013.
3. Letter No.NCRMP/Ph-II/RCS/MTM/010/2013, dated 30.12.2014 of Chief Engineer, PR, NCRMP, Hyderabad.

ORDER:-

Orders have been issued in the G.Os. 1st and 2nd cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Re-Revised Administrative Sanction proposal for the following package/works, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix, shifting of electric poles and certain deviations in civil work as per site conditions.

| District | Package No. | Name of the work | Revised Administrative sanction | | Re-Revised Administrative sanction | |
|----------|---|---|---------------------------------|-----------------------------|------------------------------------|-----------------------------|
| | | | No. of works | Estimate Cost (Rs.in Lakhs) | No. of works | Estimate Cost (Rs.in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| Krishna | NCRMP/BW/A P/RCS/ PRED /06/Machili patnam/010 | 1. Road from R & B Road Karagraharam to Pallipalem in Krishna District 2. Road from R & B Road Kammavaricheruvu to KPT Palem in Krishna District 3. Road from R & B Road Kammavaricheruvu to Malakayalanka in Krishna District 4. Road from R & B Road Pallithumalapalem to Nelithippa in Krishna District | 4 | 152.00 | 4 | 153.00 |

(Contd.....2)

:: 2 ::

3. In continuation to the orders issued in reference 1st and 2nd read above, Government after careful examination of the entire matter, hereby accord Re-Revised Administrative Sanction for the above package/works as below:-

| District | Package No. | Name of the work | Revised Administrative sanction | | Re-Revised Administrative sanction | |
|----------|---|---|---------------------------------|-----------------------------|------------------------------------|-----------------------------|
| | | | No. of works | Estimate Cost (Rs.in Lakhs) | No. of works | Estimate Cost (Rs.in Lakhs) |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
| Krishna | NCRMP/BW/A P/RCS/ PRED /06/Machili patnam/010 | 1. Road from R & B Road Karagraharam to Pallipalem in Krishna District 2. Road from R & B Road Kammavaricheruvu to KPT Palem in Krishna District 3. Road from R & B Road Kammavaricheruvu to Malakayalanka in Krishna District 4. Road from R & B Road Pallithumalapalem to Nelithippa in Krishna District | 4 | 152.00 | 4 | 153.00 |

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C.SHARMA

PRINCIPAL SECRETARY TO GOVERNMENT

To

Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.

Accountant General, Andhra Pradesh, Hyderabad

Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.

P.S. to Vice – Chairman, NDMA, New Delhi

P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.

(Contd.....3)

:: 3 ::

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,
A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Commissioner for Disaster Management & Ex.Officio Principal Secretary to
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Krishna.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER